CA-PMM
Project Name: |SAWS Migration

OCIO Project #: 0530-205

Department: Office of Systems Integration

Reporting Period: From:

To:

Current Task Summary

Team Member to Project

Manager

Task or Deliverable

Scheduled

Completion Date | Completion Date

Actual

Issues?

Accomplished this week

Planned/Scheduled Completion in Next Two Weeks

Status Summary

Yes/No

Explanation

Will all assigned tasks be accomplished by their due date?

Are there any planned tasks that won't be completed?

tasks?

Are there problems which affect your ability to accomplish assigned

Do you plan to take time off that is not currently scheduled?

Status of Assigned Issues

Issue Number |Description

Due Date

Status

Team Member to PM (2)
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CA-PMM
Project Name: |SAWS Migration

OCIO Project #: 0530-205

Department: Office of Systems Integration

Reporting Period: 6/1/09

Current Status Report

Project Manager to Sponsor

Questions Yes/No Cause Impact Action Required

1. Were recent milestones completed on

Yes
schedule?
2. Were any key milestones or deliverables

No
rescheduled?
3. Was work done that was not planned? No
4. Were there any changes to scope? No
5. Were tasks added that were not originally

. No

estimated?
6. Were any tasks or milestones removed? No
7. Were any scheduled tasks not started? No
8. Are there any new major issues? No
9. Are there any staffing problems? No

OSIAdmin #8278v5

PM to Sponsor (2)
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CA-PMM
Project Name: |SAWS Migration

OCIO Project #: 0530-205

Department: Office of Systems Integration PrOJ ECt M an a.g er to Sp onsor

Reporting Period: 6/1/09

Look Ahead View

Questions Yes/No Impact Action Required

1. Will upcoming critical path milestones or No
deliverables be delayed?
2. Do any key milestones or deliverables need N
to be rescheduled? 0
3. Is there any unplanned work that needs to

No
be done?
4. Are there any expected or recommended No
changes to scope?
5. Are there any tasks not originally estimated No
that will need to be added?
6. Are there any tasks or milestones that No
should be removed from the plan?
7. Are there any scheduled tasks whose start No
will likely be delayed?
8. Are any major new issues foreseeable? No
9. Are any staffing problems anticipated? No
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CA-PMM
Project Name: |SAWS Migration

OCIO Project #: 0530-205

Department: Office of Systems Integration

Reporting Period: 6/1/09

Project Manager to Sponsor

Current Status and Accomplishments:

Describe deliverables completed and milestones met during this reporting period.

Migration Work Plan Update #21, Site Preparation and Installation Plan - Mariposa County, Site Install Complete - El Dorado County. User
Acceptance Test Milestone was completed on June 10, 2009.

Project Milestones:

List key milestones and their dates from the project schedule.

Milestone T;;?:t Fol;(:t::st Status Irigluesrijn tg]tqigicltjg?e Date Completed
User Acceptance Test 6/10/09 6/10/09 Done 6/10/09
Wave | Implementation 11/2/09
Wave 2 Implementation 3/1/10
Wave 3 Implementation 6/1/10

Variances

“Significant Variance”.

Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked “Caution” or

Schedule X
Milestones X
Deliverables X
Resources X
OneTime Cost X

OSIAdmin #8278v5

PM to Sponsor (2)
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Project Name: |SAWS Migration

OCIO Project #: 0530-205

Department: Office of Systems Integration
Reporting Period:

6/1/09

Project Manager to Sponsor

Continuing Cost

OSIAdmin #8278v5

PM to Sponsor (2)
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CA-PMM
Project Name: |SAWS Migration

OCIO Project #: 0530-205

Department: Office of Systems Integration PrOJ ECt M an a.g er tO Sp onsor

Reporting Period: 6/1/09
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CA-PMM

Project Name: |SAWS Migration

OCIO Project #: 0530-205

Sponsor to Executive

Department: Office of Systems Integration .
Reportinpg Period: 6/1/09 ) : CO mm Ittee
Summary Milestones and Highlights
Project Milestones:
List key milestones and their dates from the project schedule. Explain in issues section if a milestone’s status is behind.
Milestone TS;?S FOéZ?:St Status :Lgi?%’::t’;trinopnagattz Date Completed
User Acceptance Test 6/10/09 6/10/09 Done 6/10/09
Wave | Implementation 11/2/09
Wave 2 Implementation 3/1/10
Wave 3 Implementation 6/1/10

Variances

“Significant Variance”.

Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked “Caution” or

* Priority of schedule, scope, budget, and quality from Final Ranking established in the Priority Analysis

Cﬁg;,n Action Required

Schedule X
Milestones X
Deliverables X
Resources X
One Time Cost X
Continuing Cost X

OSIAdmin #8278v5

Sponsor to Exe Comm (2)
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CA-PMM

Project Name: |SAWS Migration

OCIO Project #: 0530-205

Department: Office of Systems Integration

Reporting Period: 6/1/09

Sponsor to Executive
Committee

Monitoring Vital Signs Scorecard

OSIAdmin #8278v5

Sponsor to Exe Comm (2)

Vital Sign Variance Value | Your Score |Score Justification

High Degree of Buy-In 0 o

1. Customer Buy-In Medium Degree of Buy-In 1 @

Low Degree of Buy-In 2 =

Strong Viability 0 o

2. Technology Viability Medium Viability 1 §

Weak Viability 2 =

<5% 0 o

3. Status of the Critical Path (delay) 5% to 10% 1 ®

>10% 2 =

, <5% 0 o

4, Cost-tq-Date vs. Estimated Cost- 5% 10 10% 1 5

to-Date (higher) o
>10% 2

5. Hi . _ Oto3 0 o

. igh-Probability, High-Impact 1106 1 5

Risks g
>6 2

6. Unresolved Issues On time 0 o

(on time resolution) Late with no impact 1 §

Late impacting the critical path 2 =

Fully engaged 0 o

7. Sponsorship Commitment Partially engaged 1 §

Inadequate engagement 2 =

Strong alignment 0 o

8. Strategy Alignment Partial alignment 1 g

Weak or no alignment 2 =

Strong 0 o

9. Value-to-Business Medium 1 Q
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CA-PMM
Project Name: |SAWS Migration

OCIO Project #: 0530-205 Sponsor to Executive
Department: Office of Systems Integration .
Reporting Period: 6/1/09 CO mm Ittee
=
I Weak 2 | I
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CA-PMM |
Project Name: |SAWS Migration

OCIO Project # 0530-205 Sponsor to Executive

Department: Office of Systems Integration .
Reporting Period: 6/1/09 CO mm Ittee
10. Vendor Viability (provide Strong 0 )
rationale for the rating in the field Medium 1 Q
following the scorecard) Weak 2 >
11 Milest Hit Rat >90% on time 0 o

- Virestone Hit mate 80-90% on time 1 o
(rate of achievement as planned) - o
<80% on time 2
. . >90% on time 0 o
12. Deliverable Hit Rate - =
. 80-90% on time 1 @
(rate of production as planned) - o
<80% on time 2
>90% assigned and available 0 o
13. Actual vs. Planned Resources 80-90% assigned and available 1 §
<80% assigned and available 2 >
14. Overtime Utilization <15% 0 o
. Overti ilizati 5o X
(% of effort that is overtime) 15-25% L §
>25% 2
Highly Effective 0 o
15. Team Effectiveness Moderately Effective 1 fg
Ineffective 2 =
Total 0 G
Green=0-8
Yellow =9 - 19
Red = 20+

Vendor Viability Rating Rationale

There is a high degree of confidence and collaboration between the ISAWS Migration project and the C-IV contractor (Accenture). Accenture has extensive
experience in implementing large systems. Accenture successfully implemented the orginal four C-1V counties and will be doing a similar type of implementation
for the 35 ISAWS counties. The project has received a score of <10 which indicates a fairly healthy project.
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